

ANNEX B

Parole and Probation Administration Region IV-A Procurement Monitoring Report as of JUNE 30, 2018

CDB (UACSP/AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PRP)			Contract Cost (PRP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)									
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)						
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																																				
Y18-01-001	Office Supplies	ROFO	Shopping	na	na	na	na	na	na	na	na	na	na	na	1/25/18	1/25/18	GoP	19,525.00	19,525.00	-	19,525.00	19,525.00	-	na	na	na	na	na	na	na	na					
Y18-01-002	Office Supplies	ROFO	Shopping	na	na	na	na	na	na	na	na	na	na	na	1/26/18	1/26/18	GoP	13,411.75	13,411.75	-	13,411.75	13,411.75	-	na	na	na	na	na	na	na	na	na				
Y18-03-003	Office Supplies	ROFO	Shopping	na	na	na	na	na	na	na	na	na	na	na	3/26/18	3/26/18	GoP	12,110.00	12,110.00	-	12,110.00	12,110.00	-	na	na	na	na	na	na	na	na	na	na			
Y18-03-004	Office Supplies	ROFO	Shopping	na	na	na	na	na	na	na	na	na	na	na	3/27/18	3/27/18	GoP	10,344.75	10,344.75	-	10,344.75	10,344.75	-	na	na	na	na	na	na	na	na	na	na	na		
Y18-03-005	Office Supplies	ROFO	Shopping	na	na	na	na	na	na	na	na	na	na	na	3/28/18	3/28/18	GoP	14,700.00	14,700.00	-	14,700.00	14,700.00	-	na	na	na	na	na	na	na	na	na	na	na		
Y18-03-006	Office Printer	ROFO	Shopping	na	na	na	na	na	na	na	na	na	na	na	5/28/18	5/28/18	GoP	37,975.00	37,975.00	-	37,975.00	37,975.00	-	na	na	na	na	na	na	na	na	na	na	na	na	
Y18-03-007	Toner for photocopier	RO	Shopping	na	na	na	na	na	na	na	na	na	na	na	4/2/18	4/2/18	GoP	17,600.00	17,600.00	-	17,600.00	17,600.00	-	na	na	na	na	na	na	na	na	na	na	na	na	
Y18-04-008	Biometric Finger Scanner	RO	Shopping	na	na	na	na	na	na	na	na	na	na	na	6/9/18	6/9/18	GoP	6,588.00	6,588.00	-	6,588.00	6,588.00	-	na	na	na	na	na	na	na	na	na	na	na	na	
Y18-05-009	Office Supplies	ROFO	Shopping	na	na	na	na	na	na	na	na	na	na	na	6/1/18	6/1/18	GoP	25,445.00	25,445.00	-	25,445.00	25,445.00	-	na	na	na	na	na	na	na	na	na	na	na	na	na
Y18-05-010	Office Supplies	ROFO	Shopping	na	na	na	na	na	na	na	na	na	na	na	6/1/18	6/1/18	GoP	4,900.00	4,900.00	-	4,900.00	4,900.00	-	na	na	na	na	na	na	na	na	na	na	na	na	na
Y18-05-011	Office Supplies	ROFO	Shopping	na	na	na	na	na	na	na	na	na	na	na	6/9/18	6/9/18	GoP	18,012.00	18,012.00	-	18,012.00	18,012.00	-	na	na	na	na	na	na	na	na	na	na	na	na	na
<b>Total Allotted Budget of Procurement Activities</b>																			180,611.50																	
<b>Total Contract Price of Procurement Activities Conducted</b>																			180,611.50																	
<b>Total Savings (Total Allotted Budget - Total Contract Price)</b>																																				
<b>ON-GOING PROCUREMENT ACTIVITIES</b>																																				
Y18-06-012	Office Supplies	ROFO	Shopping	na	na	na	na	na	na	na	na	na	na	na	-	-	GoP	35,438.00	35,438.00	-	35,438.00	35,438.00	-	na	na	na	na	na	na	na	na	na	na	na		
Y18-06-013	Office Printer and UPS	FO	Shopping	na	na	na	na	na	na	na	na	na	na	na	-	-	GoP	48,770.00	48,770.00	-	48,770.00	48,770.00	-	na	na	na	na	na	na	na	na	na	na	na	na	
Y18-18-014	Emergency Purchase Bond Papers	FO	Shopping	na	na	na	na	na	na	na	na	na	na	na	-	-	GoP	9,700.00	9,700.00	-	9,700.00	9,700.00	-	na	na	na	na	na	na	na	na	na	na	na	na	na
Y18-06-015	WAWI Polo Shirt Uniform	ROFO	Shopping	na	na	na	na	na	na	na	na	na	na	na	-	-	GoP	38,980.50	38,980.50	-	38,980.50	38,980.50	-	na	na	na	na	na	na	na	na	na	na	na	na	na
<b>Total Allotted Budget of On-going Procurement Activities</b>																			132,888.50																	

Prepared by:

  
JOYCE ANN L. LAWAS  
Property Officer

Recommended for Approval by:

  
CPPO ARIES M. NAVARRO  
BAC Chairperson

APPROVED:

  
ROIC SHIRLEY L. FERNANDEZ  
Head of the Procuring Entity